

Week #	Due	RADIO	TALISH	GREEKS
1	Concept Mtg		2/27/08	4/14/08
2	Focused Research		3/5/08	
3	Scenic Roughs/Costume research		3/12/08	
4	Prelim GP Sketch		3/26/08	
5	Revised scenic/cost color ideas		4/2/08	
6	Prelim Scenic		4/9/08	5/5/08 cost/sets
7	no mtg		4/16/08	
8	Finals scenic/cost		4/23/08	9/8/08
9	no mtg		4/30/08	
10	no mtg		5/7/08	
11	no mtg		8/27/08	
12	LX Finals		9/3/08	
13	Prod mtg		9/10/08	
14	Prod mtg		9/17/08	
15	Prod mtg		9/24/08	
16	Prod mtg		10/1/08	
17	Fiinal prod		10/8/08	
18	Opening wk		10/15/08	11/5/08

Week #	Due	SHAKESPEARE	TYA	HAIR
1	Concept Mtg	10/1/08	10/15/08	11/5/08
2	Focused Research	10/8/08	10/22/08	11/12/08
3	Set/costume Roughs	10/15/08	10/29/08	11/19/08
4	Prelim Sets/costumes	10/22/08	11/5/08	12/3/08
5	Walk Thru	10/29/08	11/12/08	12/10/08
6	Finals sets/costumes	11/5/08	11/19/08	1/14/09
7	no mtg	11/12/08	12/3/08	1/21/09
8	Set Drafting Due	11/19/08	12/10/08	1/28/09
9	Build starts	11/26/08	1/14/09	2/4/09
10	LX Finals	12/3/08	1/21/09	2/11/09
11		12/10/08	1/28/09	2/18/09
12		1/14/09	2/4/09	2/25/09
13	Prod mtg	1/21/09	2/11/09	3/4/09
14	Prod mtg	1/28/09	2/18/09	3/11/09
15	Prod mtg	2/4/09	2/25/09	3/25/09
16	Prod mtg	2/11/09	3/4/09	4/1/09
17	Fiinal prod	2/18/09	3/11/09	4/8/09
18	Opening wk	2/25/09	3/25/09	4/15/09